Lab 2 – Reflection Questions

Name: Trisha G Shetty
SRN: PES1UG24AM308
Scenario: Digital Campus Library Reservation Gateway

1. Did your estimations reflect the actual effort?

Yes, the story point estimations reasonably reflected the actual effort required for the user stories. The Fibonacci scale helped estimate the complexity and uncertainty of each task. Most of the stories were completed within the simulated sprint as planned, indicating that the estimates were fairly appropriate.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance and impact of the user stories. High-priority functionality such as searching the catalog, verifying member eligibility, managing the hold queue, and handling overdue fines was given greater importance. This helped ensure that the most important functionality was addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with the planned backlog. The selected user stories were moved through the **To Do, In Progress, and Done** stages to simulate sprint progress. The sprint allowed the planned work to be tracked and completed systematically.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided an overview of how quickly the planned work was being completed during the sprint. It helped compare the remaining work with the expected progress and gave an indication of the team's capacity. It also showed that monitoring completed story points can help identify whether the team is progressing as planned or needs to adjust its workload.